REPORT

DATE: July 31, 2003

TO: Community, Economic, and Human Development Committee

FROM: Lynn Harris, Manager, Community Development Division, 213/236-1875
Harris@scag.ca.gov

SUBJECT: Impact of State Budget Impasse on tlhe R;J,‘P Upda;t\e Schedule
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RECOMMENDED ACTION: i

Accept potential delay in the release of the Draft 2004 Regional Transportation Plan (RTP).

BACKGROUND:

Due to the pending approval of the State Budget, SCAG consultants were asked to stop work at
the end of the fiscal year 02-03 prior to approval of SCAG’s 03-04 OWP. As a result, the RTP
Update schedule suffered a setback of 2 to 4 weeks. Furthermore, due to the current state budget
impasse, if unresolved by the end of August, SCAG may be forced to issue another stop work
notice to consultants working on the RTP Update, further impacting the RTP Update schedule.
Cumulative impact of these potential setbacks is that the release of the Draft 2004 RTP may be
delayed by 1 to 2 months.

FISCAL IMPACT:

There should be no fiscal impact as a result of this action, but it could result in carry over to the
next fiscal year.
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